Planning de réalisation :

24/01: 4h Jalis: C

4h Romain: bash

28/01: 4h Jalis: C

4h Romain: bash + C

02/02: 4h Jalis: C + finialisation (README, pdf, Makefile, ...)

4h Romain: C+Gnuplot + finialisation (README, pdf, Makefile, ...)

